
1   UNIT 17 (P4) Produce a Project Specification 1 day?

2   UNIT 17 (P5) Produce a Project Plan relating to ICT 1 day?

3   UNIT 17 (P6) Follow A Project Plan relating to ICT 1 day?

4   UNIT 17 (P7) Carry out a review of the Project Plan 1 day?

5   UNIT 17 (M2) Assess impact of risks on a Project Plan 1 day?

6  UNIT 17 (M3) Monitor the Project Plan Adapting as Circumstances Change 1 day?

7  UNIT 17 (D1) Demonstrate Effective Communication with Stakeholders 1 day?

8  UNIT 17 (D2) Evaluate Effectiveness of Tools 1 day?

9   UNIT 18 (M4) Implement an Automated Function 1 day?

10  UNIT 18 (D1) Discuss How Potential Errors In The Design and Construction of a Database can be Avoided 1 day?

11 UNIT 18 (D2) Evaluate a database against the specified user need 1 day?

12   UNIT 25 (P4) Perform Routine Housekeeping on a computer system 1 day?

13   UNIT 25 (P5) Use Monitoring Tools To Assess System Perfomance 1 day?

14   UNIT 25 (P6) Improve a System By Upgrading Hardware and Software 1 day?

15   UNIT 25 (M2) Recommend Suitable Hardware and Software Upgrades 1 day?

16   UNIT 25 (M3) Test Functionality of an Upgraded System 1 day?

17  UNIT 25 (D1) Evaluate Improvements To Computer Systems achieved Through Routine Housekeeping Procedures 1 day?

18  UNIT 25 (D2) Evaluate Performance Changes To Computer Systems After Hardware And Software Upgrades 1 day?

19  UNIT 29 (D1) Justify a Particular Installation Or Upgrade 1 day?

20  UNIT 29 (D2) Evaluate The Risks Involved In The Installation or Upgrade of Software and Explain How The Risks Could Be Minimised 1 day?

21  UNIT 30 (M2) Justify The Software, Tools, File Format, Image Resolution And Colour Depth Used For Creating Graphic Images 1 day?

22  UNIT 30 (D1) Evaluate The Impact of Evolving Output Mediums on The Design And Creation of Graphic Images 1 day?

23  UNIT 30 (D2) Discuss The Impact That File Format, Compression Techniques, Image Resolution and Colour Depth Have On File Size and Image Quality 1 day?

24  CISCO CCNA Semester 3 1 day?

25  CISCO CCNA Semester 4 60 days?
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M
10 Mar 14

T W T F S S M
17 Mar 14

T W T F S S M
24 Mar 14

T W T F S S M
31 Mar 14

T W T F S S M
7 Apr 14

T W T F S S M
14 Apr 14

T W T F S S M
21 Apr 14

T W T F S S M
28 Apr 14

T W T F S S M
5 May 14

T W T F S S M
12 May 14

T W T F S S M
19 May 14

T W T F S S M
26 May 14

T W T F S S M
2 Jun 14

T W T F S S M
9 Jun 14

T W T F S S M
16 Jun 14

T W T F S S M
23 Jun 14

T W T F S S M
30 Jun 14

T W T F S S M
7 Jul 14

T W T F S S M
14 Jul 14

T W T F S S M
21 Jul 14

T W T
27/03/14 08:00 27/03/14 17:00

03/04/14 08:00 03/04/14 17:00 1

10/04/14 08:00 10/04/14 17:00 2

17/04/14 08:00 17/04/14 17:00 3

24/04/14 08:00 24/04/14 17:00 2

01/05/14 08:00 01/05/14 17:00 2

08/05/14 08:00 08/05/14 17:00 3;4;6

15/05/14 08:00 15/05/14 17:00 5;6

31/03/14 08:00 31/03/14 17:00

07/04/14 08:00 07/04/14 17:00 9

08/04/14 08:00 08/04/14 17:00 10

31/03/14 08:00 31/03/14 17:00

07/04/14 08:00 07/04/14 17:00 12

14/04/14 08:00 14/04/14 17:00 13

21/04/14 08:00 21/04/14 17:00 14

28/04/14 08:00 28/04/14 17:00 15

05/05/14 08:00 05/05/14 17:00 16

12/05/14 08:00 12/05/14 17:00 17

01/04/14 07:00 01/04/14 17:00

08/04/14 08:00 08/04/14 17:00 19

02/04/14 07:00 02/04/14 17:00

09/04/14 08:00 09/04/14 17:00 21

16/04/14 08:00 16/04/14 17:00 22

01/04/14 07:00 01/04/14 17:00

02/04/14 08:00 24/06/14 17:00 24

Start Finish Predecessors Resource Names
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