







		Name	Duration	Start	Finish	Predecessors
1		Produce A Project Specification	1 day?	09/01/14 08:00	09/01/14 17:00	
2		Produce A Task List	1 day?	15/01/14 08:00	15/01/14 17:00	
3		CD Cover Idea 1	3 days?	16/01/14 08:00	20/01/14 17:00	1;2
4		Plan CD Internals	4 days?	16/01/14 08:00	21/01/14 17:00	3
5		CD Body Print 1	4 days?	16/01/14 08:00	21/01/14 17:00	
6		Tour Dates	2 days?	16/01/14 08:00	17/01/14 17:00	
7		Find GTA Font	1 day?	16/01/14 08:00	16/01/14 17:00	
8		In Daba Record Label Logo	1 day?	16/01/14 08:00	16/01/14 17:00	
9		Create Internal Poster	3 days?	16/01/14 08:00	20/01/14 17:00	
10		Promotion For The Tour Internals	4 days?	16/01/14 08:00	21/01/14 17:00	9
11		CD Cover Idea 2	2 days?	16/01/14 08:00	17/01/14 17:00	
12		CD Body Print 2	2 days?	16/01/14 08:00	17/01/14 17:00	11
13		CD Cover Idea 3	2 days?	16/01/14 08:00	17/01/14 17:00	
14		CD Body Print 3	2 days?	16/01/14 08:00	17/01/14 17:00	13
15		CD Cover Idea 4	2 days?	16/01/14 08:00	17/01/14 17:00	
16		CD Body Print 4	2 days?	16/01/14 08:00	17/01/14 17:00	15
17		Choose Final Product	1 day?	16/01/14 08:00	16/01/14 17:00	
18		Assemble Final Product	7 days?	16/01/14 08:00	24/01/14 17:00	17

